



UNIVERSITI
TEKNOLOGI
PETRONAS

**TFB3033: IT PROJECT MANAGEMENT
(MAY 2026 Semester)
Project (10%)**

The project involves the preparation of various parts of a Project Management Plan for a project and includes the use of a project management software for the scheduling, costing, and resourcing of the project.

Instructions:

Work in a group of 5 students. You are required to select an IT/IS project & prepare a project management plan. As project manager you are required to complete the project provided by Chief Technology Officer (CTO).

The project titles are given in an excel file, each group is required to select the title for their project by 19th June 2025. Only one group is allowed per project title. Each project team will focus on the IT domain and the business within that domain.

Excel File Link: [IT Project Management Groups \(May 2026\).xlsx](#)
Group Formation on First Sheet, List of Project Titles on Second Sheet

Objectives:

1. Apply the necessary management tools and techniques to manage an IT project.
2. Produce a complete project plan and a prototype to provide IT solutions by applying key project management terms and techniques.
3. Develop and document project management reports to ensure successful delivery and stakeholder satisfaction.
4. Use Microsoft Project or other software to help plan and manage a project.
5. Demonstrate effective interpersonal skills by working on a group project as a project manager or active team member.

Submission:

The final complete report is to be submitted in Week 11.

Certification of Originality (CO):

You are responsible to certify the work submitted is your own, except specified in the references and acknowledgements and that the original work contained have not been undertaken or done by unspecified sources or persons.

Deliverables:

This project should generate the following deliverables:

1. Business case
2. Project charter
3. Project management plan
 - a. Introduction/overview
 - b. Project organization
 - i. Organization charts
 - ii. Project responsibilities – responsibility matrix
 - c. Management & Technical approaches
 - i. Project controls- how to monitor project progress and handle changes
 - ii. Risk management - risk management plan
 - iii. Project staffing – human resource plan
 - iv. Technical processes – methodologies used by the project and documentation approach
 - d. Scope management plan
 - i. WBS + related docs
 - ii. Key deliverables
 - iii. Quality expectation of deliverables
 - e. Schedule
 - i. Overall schedule
 - ii. Detail schedule
 - iii. Other related schedules information (e.g. project assumptions)
 - f. Budget
 - i. Overall budget
 - ii. Detail budget
 - iii. Other budget
 - g. Prototype screenshots/interface design (You are not required to develop a complete system)
 - h. Appendix : e.g. minutes of meetings, etc.

See page 161-165 of your textbook for overall guidelines, and each respective chapter for specific topics)

Grading Scheme:

Your project will be graded based on:

1. **Final documentation**

The final documentation consolidates all deliverables throughout the duration of the project. Please follow this format for your final documentation.

- a. **Cover page: IT project name and group members details (see template below)**
- b. **Table of content; use MS Word TOC generator**

2. These are some guidelines to the project report :

- ✓ **Project description**
 - A narrative of the relevant environment.
 - (Industry context, business strategy, objectives; and issue or problems)
 - Project interest/purpose of project –you need to provide the reason for doing the project, e.g.:
 - i. Who wants it done and why?
 - ii. What is its title?
- ✓ **Business Objective & success criteria Stakeholders**
 - How do you assure that your product will go right?
 - How success will be defined and measured?
 - Describe the factors that are likely to have the greatest impact on achieving that success.
- ✓ **Stakeholders**
 - Identify your stakeholders, business-level customers, target market, market segments and significant user classes.
- ✓ **Project scope**
 - The range of the proposed products and services the project will deliver, e.g. context diagram, event list or a feature table.
- ✓ **Milestone**
 - A list of specific tasks, and responsible person details for all individuals involved.
 - Key milestone dates for accomplishment of task, e.g. Gantt chart.
- ✓ **Resources**
 - Enumerate the known resources that management willing to commit to the project included individuals, teams, organizations, subcontractors or vendors and support functions.
- ✓ **Assumptions and Dependencies**
 - Record any assumptions that were made when conceiving the project.
- ✓ **Risk Project**
 - List the degree and nature of the events that have likelihood of occurring that would have significant impact positive or negative on completion of the project. State what is to be done prior to and if the events occur.
- ✓ **Budget/Schedule status**
 - Explain the reason for deviations from the plan schedule/budget.
- ✓ **Approval**
 - Indicate the status of the charter following submission for approval

SECTION	DESCRIPTION	MARKS ALLOCATED	MARKS OBTAINED
1.Business case		10	
2. Project charter		10	
3.Project management plan	a. Introduction/overview	5	
	b. Project organization i. Organization charts ii. Project responsibilities – responsibility matrix	5	
	c. Management & Technical approaches iii. Project controls- how to monitor project progress and handle changes iv. Risk management - risk management plan v. Project staffing – human resource plan vi. Technical processes – methodologies used by the project and documentation approach	20	
	d. Scope management plan vii. WBS + related docs viii. Key deliverables ix. Quality expectation of deliverables	10	
	a. Schedule x. Overall schedule xi. Detail schedule xii. Other related schedules	10	
	e. Budget xiii. Overall budget xiv. Detail budget xv. Other budget	10	
	f. Prototype screenshots/interface design (You are not required to develop a complete system)	5	
	g. Appendix : e.g. minutes of meetings, etc.	5	
Overall	Format, overall presentation, language	10	
	TOTAL	100	



UNIVERSITI
TEKNOLOGI
PETRONAS

IT PROJECT MANAGEMENT
TFB3033
MAY 2026 Semester

PROJECT TITLE

Team Members (Name & StudentID)